

	INTERNATIONAL COMMITTEE OF THE RED CROSS Delegation Beirut and Habitat	WPA# LB-BEY-ASSENG-21-1-0003 Date 15.May.2023
--	---	--

COMPLETION AND HANDOVER CERTIFICATE

PROJECT	Neonatal and Pediatric Intensive Care Unit Rehabilitation in Rafik Hariri University Hospital
CONTRACT#	KF001LB/BEY21/020895 SR # 21074991, 21173800
CONTRACTOR	Kfoury Engineering and Contracting (KEC)
END USER	Rafik Hariri University Hospital (RHUH)

OBJECTIVE
<p>The present document confirms that the works implemented by the International Committee of the Red Cross (ICRC) in Lebanon, through KEC are completed according to the bill of quantities, technical drawings and technical specifications and to the full satisfaction of the RHUH. The objective of Rehabilitating the NPICU as stated in the MoU/LoA in Jnah, Beirut, and listed here below, are thus fully fulfilled.</p> <p>Department Repartitioning Interior Renovation Electro-Mechanical Renovation</p> <p>The works are covered by the warranty as from May 11th, 2022, and for a period of 12 months as per the contract. Defaults in the implemented works during this period must be expressed in written by the RHUH for the ICRC to assess. Otherwise, the RHUH concerned declares not having further claims towards the KEC and ICRC and that the signature of the present document closes the project and the agreement between the ICRC, KEC and the RHUH.</p> <p>Consequently, the operation, management, cleaning and maintenance of the facilities constructed by the ICRC under this project are responsibility of the RHUH.</p>

Read, approved/accepted, and signed in
Beirut, LEBANON

For Kfoury Engineering
and
Contracting
Date: 15 / 05 / 2023



Rodrigue Khawand
Operations
Manager

For Rafik Hariri University Hospital

Date: 15 / 05 / 2023



Hassan Maaz
Engineering and
Maintenance
Manager

For the International
Committee of the Red Cross
Date: 15 / 05 / 2023



David Doummar
Water and Habitat Engineer

