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COMPLETION AND HANDOVER CERTIFICATE

PROJECT Neonat_a_l ar_1d Ee |atr!c Inte_n_swe_ Car(_e Unit _
Rehabilitation in Rafik Hariri University Hosoital

CONTRACT# KFOO1LB/BEY?21/020895 | SR # 21074991 21173800

CONTRACTOR Kfoury Engineering and Contracting (KEC)

END USER Rafik Hariri University Hospital (RHUH)

OBJECTIVE

The present docume't confirms that the works implemented by the International Committee
of the Red Cross (ICRC) in Lebanon, through KEC are completed according to the bill of
quantities, technical drawings and technical specifications and to the full satisfaction of the
RHUH. The objective of Rehabilitating the NPICU as stated in the MoU/LoA in Jnah, Beirut,
and listed here below, are thus fully fulfilled.

Department Repartitioning
Interior Renovation
Electro-Mecr.anical Renovat'on

The works are covered by the warranty as from May 11% 2022, and for a period of 12 months
as per the con ract. Defaults in the implemented works during this period must be expressed
in written by the RHUH for the ICRC to assess. Otherwise, the RHUH concerned declares not
having further claims towards the K'::C and ICRC and that the signature of the present
document closes the

project and the agreement between the ICRC, KEC and the RHUH.

Consequently, the operation, management, cleaning and maintenance of the facilities
constructed by the ICRC under this project are responsibility of the RHUH.

Read,approved/acceped,and signed im
Beirut, LEBANON

For Kfoury Engineering For Rafik Hariri University Hospital For the International
and Commigge of the Red Cross
Contracting _. Date:L . 2023

Date: .S | _:L 12023

Rodrigue Khawand Hassan Maaz David Doummar
Operations Engineering and Water and Habitat Engineer
Manager Maintenance

Manager
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